

Konnarock Project Planner

2010 – Jenkins Trail Rehab-Sidehilled and log steps made – 12 PATH workers

2009 – Jenkins Shelter Trail Rehab – 2 weeks

2010 – Jenkins Shelter Trail Rehab – 1 week

2011 – Jenkins Shelter Trail Rehab – 1 week

2012 – Path gave up our week, for a more needed project on the Nolichucky

2013 – Re-Lo - Poor Valley, North up Garden Mountain (Planning only)

2014 – Proposed Chestnut Ridge Relocation (FS-222) – 3 weeks

Poor Valley